Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Vendor: GeoComm
Region/Locality: Campbell County
Period: April, 2003

5/21/2003

Activity Report

. % Total Hours
Task Locality Complete Hours this period Comments
Active Tasks
Reviewing MSAG, coordinating MSAG changes Campbell Co. 38.25 6.75 Ongoing - related to wireline too
Prepare overall action plan Campbell Co. 100 2.5
Review mapping RFP issues Campbell Co. 10.5 6.75
Investigate CPE issues Campbell Co. 23.25 3.5
PSAP visits & coordination Campbell Co. 10.5 3.5
911 Service Provider (Sprint) issues Camblell Co. 22.5 7
Coordinate wireless carriersand 3rd party agents Camblell Co. 12 7
Admin activities Camblell Co. 22 4.5
TOTAL 141.5 39

Completed Tasks

Issue

Issues of Importance
Actions Proposed to Resolve Issue

Comments
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